Merit Bank Capstone Week 16 Review

Group 1 - Daved T. (Team Lead), Ashwin N, Judith M

Expectations

Sprint meeting was Monday 5-24-2021. All attended and we discussed weekly goals and Jira board updating as well as expectations. During the week a 2nd sprint was held, Judith unable to attend due to work. No further contact or response has been made from Judith since. Ashwin attended several meetings to go over documentation.

-Daved:

Create and manage Git repo for Capstone, invite team members.
Create Wireframe for UML
Create Class diagram
Create RESTapi doc
Create and manage Jlra Kanban board
Plan weekly sprint and execute (min x2 per week)

-Ashwin:

Create Entity Relationship Diagram (ERD)
Update Jira stories/tasks
Push docs to Git repo

-Judith:

Create High-Level Architecture Diagram (HLA) Update Jira stories/tasks

Resolution

All documents were completed on time. HLA diagram was reassigned to Ashwin to complete due to no updates from Judith.

Docs were also submitted with multiple formats for viewing purposes.

Summary -

Week overall was busy but all documents were completed before the deadline.

Review -

(Daved) Provide more structure and cmore clear expectations of team and project submissions. Send out team communicate email as well on Week 16 review.